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1.  Meetings: 

i. Attended weekly conference call 
ii. Builders Trials on Armstrong 

 
2.  The following Shipyard Question Submittals were reviewed and commented on: 
 
No questions this reporting period. 
 
3.  Logistics: 

i. Continuing to work on initial outfitting lists for Sally Ride. 
ii. Working on NS5 Hierarchy  

 
4.  Operator Concerns:  

• Tuff-Mass MLV and Acoustic Tiles – The yard is continuing to install the Quad-zero MLV in 
various locations throughout Sally Ride.  DCI is holding off on installing any new insulation in the 
machinery spaces where dampening tiles are still exposed. For this reporting period, DCI has 
removed 100% of the dampening tiles from the Bow Thruster Room. Exposed areas were sanded 
to fair in the glue residue and the affected areas were primed.  Delta-db is currently being applied.   
    

BT Room sans tile                     BT Room with Delta-db 
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DCI has started tile removal in the Stern Tunnel Room.   

 
Tunnel Thruster Rm tile removal 

Tunnel Thruster Rm Tile 

 
 
The traction winch room has tiles on both side shells, the forward bulkhead and the overhead 
opposite the main working deck.   
 

Traction Winch Rm fwd bulkhead tiles 

 
 
• Sally Ride Quad-Zero MLV – The yard continues to install the Quad-Zero in location with no 

sound dampening tiles.  This includes the Main Engine Space overhead and aft bulkhead as well 
as the MCS. DCI has indicated that they will cover the foil backed Quad-zero MLV in the MCS 
with sheathing.  

• Ship Service Diesel Generator Emergency Shutdowns –    This issue remains open and must be 
retested to prove that it works. 

• Main Deck Noise Levels, Armstrong –The baffles are installed but with little reduction in noise 
levels as far as I could tell alongside the pier.  

Traction Winch Rm Overhead tiles.   
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• Side & CTD Handling Systems – Dockside testing of Armstrong’s CAST6 winches and their 
associated handling devices revealed that when either Handling Device is 
deployed, the cable goes hard up against the retaining pin at the top of the 
outboard turning block.  Issue is still open.  Markey to be on site next week 
for more tuning.    

 
 
 
 
 
 
 
 
 

• Main Deck Vent Closures – Issue remains open.   
• Load Shedding – Awaiting verification that the necessary cables and shut trips have been 

installed.  
• SSHD Controls – Waiting to see how this issue is addressed by Markey/Systems Interface.  A 

CTD LARS/SSHD Handling selector switch has not been installed in the Aft Control Station as 
yet.   

• Main Crane Towing & Coring Crutch – The crutch assembly being provided by Allied Systems 
needs to be demonstrated to prove that it can be used in a safe and practical way.   

• Reach Rods – DCI has agreed to install reach rods to the two 10-inch sea valves at the starboard 
sea chest.  An additional reach rod may be required on the 6-inch deicing line and the emergency 
fire pump sea chest valves.   
 

5.  Sally Ride Progress: 
• Load Bank Testing - DCI is working towards the week of May 18 to begin load bank testing of the 

four SSDG’s and the EDG.  The necessary electrical and piping systems are being prepped 
towards this end. 

• Fuel Service Piping – Flushing has been completed and all piping and hoses have been 
reconnected. 

 
• Diesel Oil Day Tanks – port and starboard day tanks were cleaned and inspected prior to filling 

with fuel.   
• Engine Exhaust – Work continues on completing the exhaust system insulation.  DCI may be a bit 

behind schedule with this work. It needs to be completed prior to any prolonged running of the 
engines.   

• Diesel Engines – Cummins Northwest has been aboard prepping the engines.  Yard personnel 
are cleaning dust and debris from and around the engines.   

• Central Fresh Water Piping – Hydro testing was completed and flushing is to commence this 
evening and through the weekend.  Pumps are aligned and wired for service 

3 
   



  
 

 
 

• Deck Machinery Hydraulic Piping – Last runs are going into the aft bosun locker.   
• Pilot House – Fiddle boards are up and being populated with equipment.  Hook-up to bridge 

equipment continues.   
 

 
 

• Outfitting – Bunks and fixtures are being installed in accommodation spaces. 

 
 
6.  Call-outs: 
Sally Ride: 
 

• Diesel Oil Day Tanks – final inspection for material condition and cleanliness.  Both tanks were 
clean and read for fuel.   

• Fresh Water Cooling Hydro Test – System pressurize with water to 67-psi. Entire system 
inspected for leaks.  No problems to report. 

• DO Stripping System – System pressurized with air.  No leaks detected.   
 
 
 
 
 
 
 
 
 
 
 
 
 

Chart Room Fiddle Board 

Centerline Fiddle Board 
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7.  The following DRL’s were reviewed and commented on: 
 

1st App 
Hull No 

DRL 
No 

Document Title Occur 
No/Rev 
No 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #551 DI-055 (TM) for 244 Craft 
Bearing Self-Aligning Split Roller Bearing)(R/ASR) 

1097/0 

AGOR27 A058 STD Report - INSTRUCTOR GUIDES ( #08 DI-058 
Instructor Guide for Bronswerk Marine (2 Drawings / 1 
Guide / 1 Letter))(R/ASR) 

18/0 

AGOR27 A059 STD Report - STUDENT GUIDES ( #17 DI-059 Student 
Guide for Bronswerk Scientific Refrigeration)(R/ASR) 

31/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 331-001-3 Lighting 
Systems Interior & Labs Rev-)(R/ASR) 

257/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 555-006-3 Fixed Fire 
Extinguishing Galley Hood Demo Rev-)(R/ASR) 

259/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 516-001-3 Scientific 
Refrigeration Plants Test Rev-)(R/ASR) 

261/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 561-001-4 Steering Gear 
Controls System Test)(R/ASR) 

154/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 593-001-3 MSD System 
Operational Test)(R/ASR) 

156/0 

AGOR27 A058 STD Report - INSTRUCTOR GUIDES ( #10 DI-058 
Instructor Guide for Siemens IAS)(R/ASR) 

20/0 

AGOR27 A058 STD Report - INSTRUCTOR GUIDES ( #11 DI-058 
Instructor Guide for Siemens Integrated Electrical 
Plant)(R/ASR) 

22/0 

AGOR27 A059 STD Report - STUDENT GUIDES ( #20 DI-059 Siemens 
Integrated Electrical Plant Student Guide)(R/ASR) 

33/0 

AGOR27 A059 STD Report - STUDENT GUIDES ( #19 Siemens IAS 
Student Guide)(R/ASR) 

35/0 
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